
 
Community Coordination Team Meeting 

Tuesday, March 18, 2008 
UDOT Region Three Offices 

6 – 7 pm 
 
Attendees 
Lee Berge – L.A. Auto 
Barry Bezzant – Orchard Elementary 
Mark Cherrington – Orchard South 
Ed Gifford – Orem City 
Gary Giles – Orem City Police Department 
Diane Knight – Orchard North 
Dave Wakefield – Wells Fargo 
J.D. Willardson – Windsor South 
Steve Bonner – UDOT Safety 
 
Phil Huff – UDOT Project Manager 
Jack Lyman – UDOT Resident Engineer 
Todd Andrus – Condie Construction 
Sam Bernard – Condie Construction 
Dave Martindale – Condie Construction 
Carri Hulet – The Langdon Group 
Justin Smart – The Langdon Group 
 
Meeting Notes 

• Review Agenda – Justin 
o Materials: agenda, updated contact list, minutes, schedule. 
o Geoff Dupaix working in the private sector now. There will be a new PIC. 

 
• Review April Vote 

o Reviewed ballot 
 Five categories: public information, timely public response to issues, 

access, safety & site organization, schedule. 
 No questions about the voting procedure. 
 Justin asked CCT members to review the ballot between now and next 

meeting in preparation for voting in April. 
 
• Contractor Report to CCT 

o Happy spring is here. It helps expedite the work. 
o Zone 1 – 400 West to State 

 Laid untreated road base. Prep for curb and gutter. Once it’s in, they’ll 
start laying base for the sidewalk, and lights. 

 All sewer line is in place. 
o Zone 2 – State to Main 

 A lot of activity in the next couple of months. 
 Questar doing a lot of tie-ins to the gas line. 
 Still doing water line, storm drain, light posts. 
 Underground utilities. 
 Having to hand-dig some of the irrigation sleeves. 



 Ed Gifford asked if they can speed up any of the work in the business 
section. Dave responded that a lot of their work has to wait until the 
old gas system goes out of commission. Also need to work around the 
fiber optics. As soon as the weather allows and the gas line is in, they’ll 
lay asphalt as soon as they can, especially west of State. 

 Ed indicated that he knows people will be getting antsy as the weather 
warms back up and that communication efforts will be needed to keep 
them informed as to the reality of the schedule remaining. Also 
indicated he had heard some concern from Ron Willmore about his 
business. Ed feels it is important that the public knows how complex the 
project is with all the coordination. 

 Jack probed to learn more about what Ron’s concerns were. Ed 
indicated Ron was seeing people pass by anytime there is equipment out 
in front of his business. Jack said that it will be hard until the gas lines 
are in to speed things up. 

o Zone 3 – Main to 400 East 
 Tempest is laying the gas line, moving west. Condie doing work on the 

canal. Currently in front of Lee Berge’s. Irrigation on the north side. 
Prepping sidewalk on the south side. Grader will be out prepping the 
road. 

o Zone 4 – 400 East to 800 East 
 The soundwall posts are placed now. They’ll be placing panels. Prepping 

for sidewalk. Doing some irrigation work for the farmers (need to finish 
before Apr. 15 – set to finish by then). 

o Zone 5 – 800 East to 1000 East 
 Will tear up the road in the next couple of months. Then they’ll do 

irrigation and storm drain. 
• Diane asked about a large pothole at 1000 East, turning from 

southbound 1000 East to westbound 800 North. Jack said they 
would check it out. 

o Additional explanation from Todd Andrus 
 The fiber optics have been problematic; have been at the mercy of 

Qwest. Been waiting two months for them. 
 Ed – State Street has a major trunk line for the fiber (Qwest) line. 
 Condie will hop over State and work around the gas company.  
 Even after asphalt is laid, project will still need to place landscaped 

medians, etc. 
 Landscapers should be moving quickly now. 
 Will have some major intersections pulled apart pretty quickly. 

o 700 East soundwall – Jack explained that he’s putting in a regular panel 
because the expense for the clear fiberglass panel was too much. It was $67K 
for the plastic panel versus about $10K for a standard one. From a distance it 
will not look like there are any breaks in the wall. 

o Before moving to the next agenda item, Justin responded to Ed’s questions 
about communicating with the public. Carri takes the call, makes sure she 
knows what’s happening (whether it’s Condie or Tempest, for example) before 
responding so the public has the picture of who is doing what. 

 



• CCT/General Public Issues 
o JD asked if we’re still on schedule to finish by Oct. 1. 

 Todd – yes. 
o JD asked when they will do the landscaping on the north side. 

 Todd – they’re doing irrigation now. They’re prepping to bring in soil. 
All the trees are ordered. They’re ready to go. Just waiting for the 
temperatures. There are a lot of plants. UDOT is putting it in; Orem City 
will be responsible for ongoing maintenance. 

o JD wondering why the telephone poles are still there. Why didn’t they go 
underground? 

 Undergrounding was too costly, particularly with this high of voltage 
lines. 

o Diane asked about street lights – why are they off 800 E. to 1000 E.? It’s really 
dark. 

 Dave said the guys who planned to do it back in February got hit by a 
cold spell and couldn’t get it done. Now, however, all the project work 
has been completed to energize those lights, and it’s been turned over 
to Orem City, who is working with Rocky Mountain Power to get 
electricity turned on to them.  

 The guy who manages that in Orem waits until they have several jobs in 
Orem to do all at once. He has a few all over the City. 

 Dave apologized for saying they would be on at the last meeting, but 
the electricians coming from Logan had a tough time getting down 
there.  

 Ed said he would find out about the Orem end of things and give Diane a 
call. 

o Lee – Possible to get a few gallons of paint to touch up the wall? He said he 
doesn’t want to bother anyone about it. If he has the paint, he’ll touch up his 
own wall himself.  

 Sam said he’s waiting on some paint from Precast to cover up an area 
that was graffitied. Diane asked about the graffiti-proof coating. Sam 
answered that yes, it does have that, but it just makes the graffiti 
easier to remove. 

 Dave said they can look into getting a gallon for him. 
o Barry - At the school everyone is excited about the wide sidewalk on the north 

side. 
 The curve in the westbound traffic striping could use some refreshing. 
 Jack and Todd said they have temperatures now where they can address 

that. A certain temperature is required for the paint to adhere. 
o Steve - The group has been five months without a lost-time accident. That’s 

quite an achievement given the scope of their work. 
 Addressed some of the traffic control. They have done a great job. He 

drives through it a couple times a day so he’s aware of it.  
 Discussed the pavement markings today. Will probably be addressed 

tomorrow. (Jack mentioned again that they haven’t had the 
temperatures to paint.) 

 Been very impressed with the safety.  
 Justin asked how this project compares to other such projects. Steve 

says he’s been extremely impressed. Puts them in the A group. It’s been 
especially difficult because you have other utility companies out there 



and it’s hard to coordinate. It’s complicated because people don’t know 
whether it’s UDOT’s job or their own bosses to monitor their safety. 
Steve saying it takes a while for contractors to get used to UDOT’s rules 
and Condie has done a great job. 

o Ed - The work has been going well. Communication is really essential. As we 
get to the end, we need to communicate as well as possible. If there’s anything 
Orem City can do to help, they’d be happy to do that.  

 They can add info to the utility billing, but they need to know in 
advance. They’d be happy to place an overview of the project in the 
utility bill. 

• Carri asked Ed whether he’s picked up on any specific issues 
where communication could be improved. Ed said not 
necessarily; he is just concerned that the public know what’s 
going on with spring coming and schedules becoming more clear. 

o Mark - Happy to see that good weather is coming. 
o Gary - Not hearing a lot. We just adapt. There’s a lot of construction going on 

around the project, so it’s hard, but he doesn’t hear anything from the officers 
or fireman.  

 Justin: The CCT has talked about speed before. Is this issue improving? 
Gary says it has not been a significant issue specifically with this project 
lately. There are speeders all over the place. If people speed, they 
speed. It’s not the project’s fault. 

 Carri asked about left-turners. Gary has not heard anything, except 
honks. Jack asked Gary to tell them if there are any problems.  

o Dave - Wondering how the left-turn light at State (westbound) is timed. The 
backup is really bad. It takes one or two lights to get through it. Diane asked if 
it would be a double left when it’s done. Dave said yes. Gary recommended 
taking an alternate route (up Main to 400 N.) 

 From the bank’s perspective, things have been going slowly. People are 
not complaining, but he looks forward to construction being completed. 

o Jack - Will State from 400 W. be the first area to pave? 
• Dave – the gas company is done there and we’re ready to do curb 

and gutter so we can pave. Yes. That will open it up a lot more.  
o Diane - Curious about the lot where the trailer is (corner of 800 North and 800 

Eeast). What will happen? 
• Todd – it will be state surplus. It will be up for sale. 

 
• Next Meeting 

o The group discussed when to meet next and decided to meet Tuesday April 22, 
2008, 6 – 7 pm. 


